ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Oct '25
1		-5	Software Development	32.5 days	Mon 29/09/25	Thu 06/11/25			
2		-5	Scope	0.5 days	Mon 29/09/	Mon 29/09/	,		Maria de la companya
3		-5	Determine project scope	4 hrs	Mon 29/09/25	Mon 29/09/25		Project Manager	Project Manager
4		-5	Scope complete	0 days	Mon 29/09/25	Mon 29/09/25	3		29/09
5		->	Requirements Gathering	5.5 days	Mon 29/09/25	Mon 06/10/25			
6		->	Conduct needs	5 days	Mon 29/09/25	Sun 05/10/25	4	Analyst	Analyst
7		-5	Review software specifications with team	4 hrs	Sun 05/10/25	Mon 06/10/25	6	Analyst	Analyst
8		-5	Analysis complete	0 days	Mon 06/10/25	Mon 06/10/25	7		06/10
9		-5	Design	4.5 days	Mon 06/10/	Sun 12/10/2			
10		-5	Develop prototype,	4 days	Mon 06/10/25	Thu 09/10/25	8	Analyst	Analyst
11		-5	Obtain approval to proceed	4 hrs	Thu 09/10/25	Sun 12/10/25	10	Project Manager	Project Manager
12		-5	Design Complete	0 days	Sun 12/10/25	Sun 12/10/25	11		12/10
13		-5	Development	15 days	Sun 12/10/2	Wed 29/10/	1		<u> </u>
14		-5	Develop Code	15 days	Sun 12/10/2	Wed 29/10/	12	Delevoper 2;De	
15		->	Development Complete	0 days	Wed 29/10/25	Wed 29/10/25	14		29/10
16		-5	Testing	7 days	Wed 29/10/	Thu 06/11/2			
17		->	Develop unit test plans	4 days	Wed 29/10/25	Tue 04/11/25	15	Tester 1	Tester 1
18		-5	Develop integration test plans	4 days	Wed 29/10/25	Tue 04/11/25	15	Terster 2	Terster 2